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May 8, 2014 
ADDENDUM #1 

 
To:  Plan Holders 
 
From:  Wanda H. Austin, PE 
 Proposals Engineer 
 

RE:   
Contract ID:  DN00181 
County:  Macon 
Letting Date:  May 13, 2014 

 
The contract time for DN00181 has been revised.  Contract Time and Liquidated Damages and 
Intermediate Contract Time Number 1 and Liquidated Damages will be modified as specified in 
the attached special provisions. 
 
Please insert this letter into the addendum section of the proposal and sign the verification.  
Thank you for your attention to this matter. 
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CONTRACT TIME AND LIQUIDATED DAMAGES : 
(12-18-07) 108 SP1 G07 B 
 

The date of availability for this contract is the date the Contractor begins work but not before 
June 16, 2014 or later than June 3, 2015, except that work in jurisdictional waters and wetlands 
shall not begin until a meeting between NCDOT, Regulatory Agencies, and the Contractor is 
held as stipulated in the permits contained elsewhere in this proposal.  This delay in availability 
has been considered in determining the contract time for this project. 
 
The completion date for this contract is April 30, 2016. 
 
Except where otherwise provided by the contract, observation periods required by the contract 
will not be a part of the work to be completed by the completion date and/or intermediate 
contract times stated in the contract.  The acceptable completion of the observation periods that 
extend beyond the final completion date shall be a part of the work covered by the performance 
and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may 
become chargeable under Intermediate Contract Time Number 1 & 2.  At the preconstruction 
conference the Contractor shall declare his expected date for beginning work.  Should the 
Contractor desire to revise this date after the preconstruction conference, he shall notify the 
Engineer in writing at least thirty (30) days prior to the revised date. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED D AMAGES : 
(12-18-07) (Rev. 2-21-12) 108 SP1 G13 B 
 

Except for that work required under the Project Special Provisions entitled Planting, 
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 
the Contractor will be required to complete all work included in this contract and shall place and 
maintain traffic on Map #1 Bridge #60. 
 
The date of availability for this intermediate contract time is the date of availability of the 
contract. 
 
The completion date for this intermediate contract time is the date which is One Hundred 
Eighty (180) consecutive calendar days after the Contractor begins work on Map #1. 
 
The liquidated damages for this intermediate contract time are Six Hundred Dollars ($600.00) 
per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 
for and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED D AMAGES : 
(12-18-07) (Rev. 2-21-12) 108 SP1 G13 B 
 

Except for that work required under the Project Special Provisions entitled Planting, 
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 
the Contractor will be required to complete all work included in this contract and shall place and 
maintain traffic on Map #2 Bridge #8. 
 
The date of availability for this intermediate contract time is the date the Contractor begins work 
but not before June 16, 2014 or later than April 2, 2015. 
 
The completion date for this intermediate contract time is the date which is Two Hundred 
Forty-Two (242) consecutive calendar days after the Contractor begins work on Map #2. 
 
The liquidated damages for this intermediate contract time are Six Hundred Dollars ($600.00) 
per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 
for and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED D AMAGES: 
(2-20-07) 108 SP1 G14 B 
 

The Contractor shall not narrow or close a lane of traffic on ANY ROAD , detain and /or alter the 
traffic flow on or during holiday weekends, special events, or any other time when traffic is 
unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 
 
2. For New Year's Day, between the hours of 4:00 PM December 31st and 7:00 AM 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
7:00 AM the following Tuesday. 

 
3. For Easter, between the hours of 4:00 PM Thursday and 7:00 AM Monday. 
 
4. For Memorial Day, between the hours of 4:00 PM Friday and 7:00 AM Tuesday. 
 
5. For Independence Day, between the hours of 4:00 PM the day before Independence Day 

and 7:00 AM the day after Independence Day. 
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If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 
hours of 4:00 PM the Thursday before Independence Day and 7:00 AM the Tuesday 
after Independence Day. 

 
6. For Labor Day, between the hours of 4:00 PM Friday and 7:00 AM Tuesday. 
 
7. For Thanksgiving Day, between the hours of 4:00 PM Tuesday and 7:00 AM Monday. 
 
8. For Christmas, between the hours of 4:00 PM the Friday before the week of Christmas 

Day and 7:00 AM the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures are not required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor 
begins to install all traffic control devices for lane closures according to the time restrictions 
listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is 
required to complete the removal of all traffic control devices for lane closures according to the 
time restrictions stated herein and place traffic in the existing traffic pattern. 
 
The liquidated damages are Two Hundred Dollars ($ 200.00) per hour. 
 
 
 
  


